

Cost Estimation

WBS Item	Unit/Hrs.	Cost/Unit/Hrs.	Subtotals (RM)	WBS Level 1 Totals (RM)	Percentage of Total (%)
1. Initiation				375000	43.42
Project manager	1000	85	85000		
Data scientist	1000	80	80000		
ML engineer	1000	70	70000		
Software Developer	1000	60	60000		
Hardware Developer	1000	60	60000		
Contraction (15% of software development and testing)			20000		
2. Hardware				55000	6.37
Cloud service	2500	20	50000		
Servers	1	5000	5000		
3. Software				80000	9.26
Licensed software			10000		
Software development *			70000		
4. Testing (15% of total hardware and software costs)			12000	12000	1.39
5. Training and Support				191500	22.18
Trainee cost	200	50	10000		
Travel cost	100	60	6000		
Data scientist	650	80	52000		
ML engineer	650	70	45500		
Software Developer	650	60	39000		
Hardware Developer	650	60	39000		
6. Reserves (20% of total estimate)			111600	150000	18.77
Total project cost estimate				863500	